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Regional Transportation District

Our mission:

To meet our constituents’ present and future public transit needs by offering safe, clean, reliable, courteous, accessible and cost-effective service throughout the District.
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Memorandum

To:
Board of Directors

From: 
Phillip A. Washington, Interim General Manager

Date:
November 6, 2009

Subject:
GENERAL MANAGER’S REPORT
I.   YEAR 2009 PLANNING AND DEVELOPMENT PROJECT STATUS REPORT #44
A. FasTracks Public Outreach
· The PI team has launched the “FasTracks at Work” public education campaign to promote the various elements of progress occurring through FasTracks.  Several activities are occurring:

1. There is a “FasTracks at Work” feature on the home page of the FasTracks Web site and a tile on the RTD home page directing users to the “FasTracks at Work” page.
2. Construction ads are rotating on the new LCD public information monitors located at Market Street, Civic Center, Boulder, and DIA stations.

3. The construction progress video featuring FasTracks construction underway along West Corridor, DUS, US 36 and the Elati Maintenance Facility is now complete. The video has been posted on the FasTracks and RTD Web sites, YouTube, and distributed to the various local Channel 8s to work into their programming, as possible.

4. An e-mail to our regional stakeholders was distributed on October 16 with a link to the progress video.

5. "FasTracks at Work" ads have been installed on buses, light rail, and the mall shuttles.

6. Banners are hanging at some major stations around the District.
7. Ads will also start appearing in the various community newspapers from mid-October through the end of the year. 

8. Construction locations in high visibility areas are being identified along the West Corridor, US 36 and DUS where signage can be erected promoting FasTracks construction. 

· The PI Team is planning three upcoming events:

1. East Corridor and Gold Line ROD Event – Milestone event to celebrate the Records of Decision for the East Corridor and Gold Line. This will be combined as one event, with the focus on these two projects being combined into the Eagle P3 Project. This event is planned for Friday, November 20 at 10 a.m. at DIA.
2. Celebration of Union Pacific Right-of-Way Purchase for North Metro – Celebratory turnover of UP right-of-way to RTD and the public, marking a major investment in the North Metro Corridor. This event is scheduled for Tuesday, December 1 near the release of the North Metro DEIS.

3. Dennis Cole Memorial Plaque Dedication – A dedication ceremony unveiling the plaque in memory of Dennis Cole occurred at the Louisville side of the McCaslin Pedestrian Bridge on Thursday, November 5. 

· The next Inside FasTracks monthly e-news update will be distributed on Monday, November 30 to elected officials, their staff, and other key stakeholders to keep them informed and engaged about FasTracks progress and timely news.  Inside FasTracks is distributed the last Monday of each month. 

· Board Members are encouraged to contact the FasTracks Public Information Team for any assistance needed with public speaking engagements and preparation of PowerPoint presentations.  Also, please contact the team with the date, time, and location of a presentation so that we can keep track of the presentations and the audiences we are reaching. 

Citizen’s Advisory Committee
The FasTracks Citizens Advisory Committee will hold its next work session on Wednesday, November 18 at 3:00 p.m. at the FasTracks office. 

Friday Facts
Each Friday, the PI Team will send out Friday Facts – a weekly internal bulleted email of timely updates, issues, and key messages for Board Members and staff.  This is designed to be a tool to help us all speak as one coordinated, consistent voice about the various topics of the program. 

B.    FasTracks Project Reports

Gold Line EIS/BE—Districts C, J, L and M (Directors Chacon, Christopher, Pulliam and Cohen) 

The Federal Transit Administration, on November 2, 2009, signed the Gold Line Record of Decision (ROD).

The completion of the EIS and ROD now allow the project to proceed with right of way procurement and with the FTA application for entry into final design.

You can visit the Gold Line website at www.rtd-fastracks.com for more information.

North Metro EIS/BE – Districts B, C, I and K (Directors Martinez, Chacon, Kemp and Busck) 

The DEIS document is in production. The DEIS will be available for public review and comment beginning on November 20.  Comments will be due before January 15, 2010.

Work continues on identifying geotechnical resources and more precisely locating utilities within and adjacent to the proposed alignment. The team continues to advance engineering to the 30% level.

The project’s website (http://www.rtd-fastracks.com/nm_2) can always be visited for more information.

I-225 Corridor – Districts B, E and F (Directors Martinez, McMullen and Tobiassen) – no change to previous report

On October 20, the RTD Board of Directors approved the following recommended actions for the I-225 Corridor project:

1. Approval for the Addition of the 13th Avenue Station,

2. Approval to Adopt the I-225 Final Environmental Evaluation (EE) Document, 

3. Contract Amendment for Final Design (Segment 1) with Michael Baker Jr., Inc.

The project team has prepared a newsletter to communicate the closure of the Environmental Evaluation process and a brief update on “Next Steps”.  The project team anticipates receiving the 30% level Preliminary Design plans from the Baker team the first week of November.  The completion for the planning effort, which includes the adoption of the Final EE document and submittal of the 30% level Preliminary Design plans, will both be completed ahead of the original 27-month schedule.

Our final quarterly Elected Officials Briefing meeting was held on October 27 in the City of Aurora.  The project team provided a brief FasTracks Program update, a FasTracks I-225 Corridor project update and updates from the City of Aurora staff on their efforts.

Final negotiations to process a contract change order with Michael Baker Jr., Inc. for the final design of Segment 1, Nine Mile to Iliff, have been completed.  We anticipate issuing a Notice to Proceed to Michael Baker Jr., Inc. in early November for this 12-month final design effort.

C.    West Corridor – Districts A, C, L and M (Directors James, Chacon, Pulliam and Cohen).   Construction is proceeding throughout the corridor. The following provides a summary of major construction work:
Area 1 – Jeffco to Denver Federal Center
· Crews continue working above ground to prepare for the excavation of the light rail tunnel under I-70.  Current activities are on the westbound lanes with nightly lane closures.  The westbound girder set for the tunnel is scheduled the weekend of November 13 through November 16. A full closure of I-70 westbound is scheduled for the weekend of November 13 through November 16. 

· Light rail bridge construction (drilling caissons, pouring piers, and footing work) is taking place on both sides of Indiana Street at 6th Avenue.

· Light rail bridge construction just east of the 6th Avenue and Colfax interchange continues with girder erection planned for mid November.

· Construction of a temporary parking lot in the Jefferson County Government Center continues.

· Sanitary/Storm Sewer relocations along 6th Avenue between Indiana Street and Union Blvd. will continue through November.

· Wall construction on 6th Avenue east and west of Ulysses is in full swing.  Ulysses Street is closed from 6th Avenue north to Mt. Vernon Road to raise the street and install retaining walls.  Improvements to the Lena Gulch on Ulysses at 6th Avenue are scheduled to begin within the next couple of weeks.

· Wall construction on the south side of 6th Avenue west of Simms/Union is in full swing.  

Area 2 – Denver Federal Center to Sheridan 
· Early activities for the light rail bridge over Wadsworth at 13th Avenue have begun.  Demolition of three existing structures (along 13th Avenue) made way for a storage and staging yard in that area.

· Crews are working on the light rail bridge over 6th Avenue on both sides of 6th Avenue – just east of Union 

· Work on a drainage culvert on Collins Avenue north of 6th Avenue and east of Simms is underway.
· Work began on a drainage system on 13th Avenue from Zephyr to Carr Street last week.  Once crews have moved out of the outfall, 13th Avenue from Zephyr to Ammons will close. Crews will be advancing two blocks at a time, moving west. Local access will be allowed.

Area 3 – Sheridan to Denver Union Station

· Crews continue working on drainage improvements and drop structures in the Denver Parks Dry Gulch area.

· Retaining wall construction is ongoing between Sheridan and Federal Blvd. 

· Crews erected the girders on the Light rail bridge east of Decatur Street at Howard last week. Work there will continue on the bridge deck.

· Construction on the 1st Phase of the Federal bridge continues.

· Early work on Sheridan Blvd. will begin by the end of November 

General

· Environmental inspections and abatement of acquired properties are in process. DTCG is waiting for the environmental clearance on the buildings before they begin demolition.

· Right-of-way acquisition for the project continues.

· The quarterly meeting with FTA was held on October 27.

· The next West Corridor Elected Officials meeting will be held on Friday, November 13 at 7:30 a.m. at the project office.
Collins Street Drainage Culvert 

  Repaving of 12th Avenue
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D.    Denver Union Station – District C (Director Chacon) and all Directors

DUSPA has signed an agreement with Kiewit for $40 million in early construction work using both ARRA and RTD local funds.  RTD has executed an IGA with DUSPA to transfer $40 Million.  A limited NTP was issued on May 5, 2009 to Kiewit from DUSPA.  The initial $40 million from RTD will carry the work through December. DUSPA anticipates getting its credit rating for federal loans soon and anticipates the Credit Council to approve the loan by November 26 and the closing by mid January 2010.  The delays in securing the financing approval have the potential to impact the FasTracks schedule. RTD is working with all parties to review the project schedule to maintain the critical milestones. 

Kiewit continues its mobilization and continues its final design efforts.  Build-out of the RTD construction management offices is proceeding.  AMTRAK is in agreement with the temporary station location at 19th/20th and Wewatta. The second MOU has been signed by Amtrak.  FasTracks staff is providing information to the FTA in relation to the DUS lawsuit.  DUSPA has selected CRL as its Public Information consultant and has also selected the Historical Assessment consultant. 

E.    US 36 Corridor EIS Effort with CDOT – Districts C, I, J, K, L, and O (Directors Chacon, Kemp, Christopher, Busck, Pulliam and Tayer 

The TIGER Discretionary Grant application was submitted on September 15.  RTD’s contingent match of $30 million for this grant was approved by the RTD Board on September 22.  

 

The Cat Ex for the queue jumps at McCaslin, Church Ranch and Flatiron park-n-Ride has been finalized and approved by FTA, in time for the Department of Labor ARRA grant deadline.  Design work for these is progressing.  

 

The Final EIS was signed by all five parties on October 20.  It was announced in the Federal Register on October 30, which is the official start of the public review period.  The end of the public review period is December 14.  Public Hearings are set for November 16 in Broomfield, November 18 in Louisville and November 19 in Adams County.

F.    LRT Maintenance Facility– Districts D and H (Directors Brohl and Bagley) – no change to previous report

Construction of the north yard expansion at the Elati Light Rail Maintenance Facility is progressing well.  The civil grading and drainage improvements are complete.  The contractor recently completed paving operations for the asphalt cap and has started delivering rail materials to the site.  The photograph on the left shows the initial layout of track assemblies for the North Yard. Activities planned for the upcoming weeks include continued track construction and electrical conduit installation for the new Traction Power Substations.
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G.    Commuter Rail Maintenance Facility- (All RTD Director Districts) – no change to previous report

The 30% design for the Commuter Rail Maintenance Facility is complete.  The current design has significantly reduced the operational impact to Owens Corning while meeting the needs of the 2015 FasTracks Commuter Rail Fleet.  The 30% design has been included in the Gold Line FEIS and the Eagle P3 Request for Proposal.  
H.    Northwest Rail Corridor – Districts C, I, J, L and O (Directors Chacon, Kemp, Christopher, Pulliam and Tayer 

The project team submitted a draft copy of the Environmental Evaluation (EE) to the Army Corps of Engineers (the project’s Lead Federal Agency) for their review and comment on September 24, 2009.  The Corps’s review period has been extended due to their work load; however, the project team did meet with the Corps on November 3, 2009 to discuss preliminary comments. The EE will be released to the public after the project team has received and addressed their comments.  In the meantime, the project team has been meeting with local jurisdictions to review the station engineering design plans. 

The project team provided a corridor update to the Louisville Business and Retention Meeting on November 2, 2009. Much of the discussion focused on ways to accelerate the Phase II rail construction. 
I.    East Corridor EIS – District B (Director Martinez) – no change to previous report

The project team anticipates that the Record of Decision (ROD) will be issued by FTA in November. The ROD signifies the completion of the environmental impact statement for the corridor.  The completion of the EIS and ROD will allow the project to proceed with right of way procurement and final design. 

The project team continues to conduct regular coordination with DIA, and with Denver and Aurora staff, and is working to prepare Intergovernmental Agreements with project stakeholders.  The project team will be supporting the Eagle Project procurement process by answering bidder questions and reviewing alternative technical concepts.  

J.    Eagle Project –Districts B, C, J, L and M (Directors Chacon, Christopher, Martinez, Pulliam and Cohen) 
The Eagle Project RFP was released to the three pre-qualified teams on September 30, 2009 as planned.  Addendum #1 was issued November 3 providing updated materials.  One team, Mile High Transit, has indicated that it will be inactive pending major changes to RTD’s schedule and has released a number of firms that were in the pre-qualified team.

The scope of the project includes all elements required to operate passenger service on the East Corridor, the Gold Line and the Northwest Rail electrified segment to South Westminster including design and construction of a commuter rail maintenance facility that will serve all commuter rail lines, and the provision of the electric multiple units (EMUs) for those corridors.  A phased approach where Phase 1 scope is primarily the East corridor and Phase 2 is the remainder of the Eagle Project has been adopted due to the uncertainty over timing of the federal funding.

Questions regarding the RFP have been received and responses issued.  A number of requests for consideration of Alternative Technical Concepts (ATC) have been received as was anticipated in the RFP, staff has analyzed the proposals and provided guidance to the appropriate teams.  Various procurement meetings have been held and are planned over the coming weeks with the proposing teams to discuss some of the questions, alternative technical concepts and to provide an opportunity for the teams to meet third parties including the railroads, utility companies and DIA.  Workshops to discuss finance, the DBE/SBE program and insurance are planned for November 17, 18 and 19 respectively.

Staff continues to meet with FTA and the PMO to move the federal process forward.  Staff has developed the documents required to apply for approval to enter final design, the next formal step in FTA’s process.  Staff is preparing an application for an Early Systems Work Agreement (ESWA) to be submitted in November as a precursor to the FFGA application to be made next year.  The second quarterly meeting with FTA and the PMOC due on October 28 was postponed due to the snowstorm and is now scheduled for November 10, during which all aspects of the project will be discussed.

More information on the Eagle Project can be obtained on our website at http://www.rtd-fastracks.com/main_91.

K.    County Line Station to Park Meadows Pedestrian Bridge – District G (Director O’Boyle) 

Access Control Construction Contract:  Scheidt and Bachmann has completed access gate modifications.  The ticket dispenser has been adjusted to allow for pedestrian and bike rider uses.  A formal proposal for software development and emergency access cards is being prepared by Scheidt and Bachmann for submittal before year end.  

L.    16th Street Mall Transit Lanes Granite Paver Maintenance & Sustainability – Districts A and B (Directors James and Martinez) 

Work is continuing on the 2009 Mall Maintenance Contract.  The current year to date reconciled estimated/invoiced work order value is now $979,004.96 with $20,995.04 available for work through the end of 2009.  Work orders that are currently open will be completed by mid-November.  Both the Technical Committee and the Pilot Program Sub-Committee meet on a monthly basis. Formulation of the Pilot Program is in process with the help of various members of the Technical committee.  The 2010–2012 paver maintenance contract scope of work is being edited/amended for a November advertisement.  The Downtown Denver Partnership (DDP) Master Plan study final report has been published and is being incorporated into the Pilot Program scope of work.

M.    US 36 & Broomfield Event Center Bus Transit Facility – District I, J (Director Kemp, Christopher) 

The stair 2 foundation has been placed (see 1st photo). The Boulder bound bus lane paving is being completed.  The DRS block walls are complete (see 2nd photo). Bridge span #2 is scheduled for erection the night of November 16. Bridge span #1 at the Broomfield Event Center is scheduled for erection during the following week.
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N.   Smoky Hill & Picadilly Bus Transit Facility & park-n-Ride – District F (Director Tobiassen)

The bus loop through the site is now 98% complete (see 1st photo).  Permanent lighting is scheduled to be operational before November 22. There is a 55 space parking lot that will be available for our patrons to use before service changes take place. ADA accessible walkways adjacent to both sides of the bus loop are to be completed this week. The concrete portions of the water quality and detention ponds is complete and ready for final grading and placement of plants (see 2nd photo). There is still a necessity for the contractor to install safety fencing at the detention pond retaining wall. After meeting with RTD bus operations and the GC at the site, it was agreed that the facility will not be opened to buses until November 22.
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O.    Southeast Corridor Extension – Districts G, H (Directors O’Boyle, Bagley) 

The project team is continuing to work toward completion of the Environmental Evaluation (EE) and Basic Engineering (BE).  Currently, preparatory work for an updated website is in progress, and is planned for completion shortly after the release of the draft EE, which occurred on November 3.  The website will provide opportunity for online review and comment.  The next public meeting will be on Thursday, November 19, 6:00 to 8:00 PM at the Lone Tree Recreation Center, 10249 RidgeGate Circle. The purpose of this meeting is to present the findings of the draft EE and seek comments from citizens and interested parties.  Prior to this meeting, stakeholder updates are being held. A meeting was held with Coventry Development on October 22, and a presentation to the Lone Tree City Council occurred on November 3. Meetings with additional stakeholders are also scheduled. 

P.    Southwest Corridor Extension – District H (Director Bagley) 

Coordination with CDOT regarding the alignment and planned CDOT flyover remains ongoing.  Meetings will be held with other stakeholders as needed.  The project team is continuing to work toward completion of the Environmental Evaluation (EE) and Basic Engineering (BE).  Prior to this meeting, a status update was presented to the Wind Crest Retirement Community (Erickson) on November 2, and a meeting is planned with the Highlands Ranch Community Association on November 17. Currently, preparatory work for an updated website is in progress, and is planned for completion shortly after the release of the draft EE, which occurred on November 4.  The website will provide opportunity for online review and comment.  The next public meeting is scheduled on Wednesday, November 18, 6:00 to 8:00 PM at the City of Littleton Council Chambers. The purpose of this meeting is to present the findings of the draft EE and seek comments from citizens and interested parties. 

Q.    Central Corridor Extension- Districts B and C (Directors Martinez and Chacon)

An Environmental Evaluation will be completed for the Central Corridor Extension (CCE) by the end of the year.  Although the CCE was separated from the East Corridor in 2008, the previous analysis and decisions will be built upon as the EE is completed. The project team held a public meeting on October 21 to present to the public the proposed process for moving forward.  Updated analysis of traffic impacts associated with the CCE is continuing.  A meeting with the City/County of Denver to discuss the updated traffic impact analysis is scheduled for November 5.  A second public meeting is tentatively scheduled for early to mid December.

II.
Aurora Chamber of Commerce Presentation

I presented to the Aurora Chamber of Commerce’s Transportation Committee on November 4th. The presentation consisted of an update of the FasTracks construction progress, including all of the work that has been done on the I-225 Corridor. I also discussed the Eagle P3 Project and what that means to the overall FasTracks Program. This was also an opportunity to show what RTD is doing compare to other transit properties across the country. I also presented our guiding principles, financial challenges, FasTracks Annual Program Evaluation and the economic benefits of FasTracks. 

III.
West Corridor DBE Monthly Meeting

I provided a FasTracks update to the DBEs present. I emphasized the importance of the RTD SBOO’s compliance and monitoring role to ensure that all DBEs were paid promptly. I also introduced an RTD DBE Conflict Resolution Chart which illustrated a chain of command for resolving issues DBEs might encounter.

Director Juanita Chacon thanked the DTCG group and all of the DBE subcontractors for their commitment to bringing the West Corridor on time and within budget.  She also emphasized the fact that many of the DBEs present were pioneers in their respective industries and thus would provide encouragement for others in the community to do the same.

Director Chacon and I made ourselves available to answer questions either at this meeting or in the future.

IV.
Dennis Cole Memorial Plaque Dedication

I was honored to attend the dedication ceremony unveiling the plaque in memory of Dennis Cole on Thursday, November 5th. I presented a framed plaque of the Denver Post article to Dennis’ family. The ceremony occurred at the Louisville side of the McCaslin Pedestrian Bridge. Dennis was the architect of the bridge, and during his 10 years with RTD, served the District in many ways, including his final role as West Corridor Project Manager. Former General Manager Cal Marsella, who initiated the plan to commemorate Dennis with a memory plaque, served as emcee of the ceremony. Dennis's family also participated in the dedication.
V.
Veteran’s Day Luncheon 

I attended the RTD Veteran’s Day Luncheon on Friday, November 6, 2009. RTD Chairman Lee Kemp and Director Tom Tobiassen were also in attendance at the luncheon and presentation. The keynote speaker was Lieutenant Colonel William Median, who spoke about the importance of our military personnel and the honor and respect that our veterans have earned from serving our country.  Over 100 of RTD’s employees attended the luncheon and it was a great way to honor our military veterans.
VI.
CONTRACT AWARDS/CURRENT SOLICITATIONS/SOLICITATIONS IN PROCESS

Information on contracts and solicitations is provided below:
Contracts Awarded/Pending Award:

· Request for Proposal No. 19FO005 Disadvantaged Business Enterprises (DBE) Software for Federal Reporting was issued on Thursday, March 5, 2009.  Three (3) Proposals were received by the Contracts Division at RTD on Tuesday April 7, 2009 as follows:  Gika, Inc., Early Morning Software, B2Gnow.  Proposals are being evaluated.
· Request for Proposal No. 19FH004 Electronic Registering Farebox System Including Installation, Training and Support was issued on Monday, April 6, 2009.  RTD has specified a DBE goal of Nine percent (9%) for the work to be performed.  A pre-proposal briefing was held at the RTD Administration Offices on Monday, April 20, 2009.  Two (2) Proposals were received by the Contracts Division at RTD on Friday, July 10, 2009 from GFI Genfare and Scheidt & Bachmann and are being evaluated.
· Request for Proposal No. 19FH005 Smart Media Technologies (SMT) System to Deploy Across All Modes of Transportation Operated by RTD was issued on Monday, April 6, 2009.  RTD has specified a DBE goal of Five percent (5%) for the work to be performed.  A pre-proposal briefing was held at the RTD Administration Offices on Monday, April 20, 2009.  Two (2) Proposals were received by the Contracts Division at RTD on Friday, July 10, 2009 from Scheidt & Bachmann and ACS Transport Solutions Inc. and are being evaluated.
· Request for Proposal 19FK001 45’ Mall Shuttle Buses – 2 Prototypes with the Option for 57 Additional Buses was issued on Tuesday, June 9, 2009.  Three (3) Proposals were received by the Contracts Division at RTD on Thursday, September 10, 2009 as follows:  Proterra LLC, Cobus Industries and DesignLine USA and are being evaluated.
· Invitation for Bid 39DP003 Park-n-Ride Concrete Repairs, I-25 & Broadway and Airport & 40th was issued on Wednesday, September 9, 2009.  RTD has specified a SBE goal of Eighteen percent (18%) for the work to be performed.  A Pre-bid conference was held at the Regional Transportation District on Tuesday, September 22, 2009.  Eight (8) Sealed Bids were received by the Contracts Division at RTD on Thursday, October 15, 2009 as follows:  Chato’s Concrete, LLC $216,312.69; Plaza Construction, Inc. $222,650.00; Thoutt Bros Concrete Contractors Inc. $223,928.75; Manion Construction $248,480.00; Quality Paving & Quality Resurfacing Co. $282,851.25; Noraa Concrete Construction Corp. $299,775.00; Technology Constructors, Inc. $318,970.00 and W.J. Shirley, Inc. $409,350.00.  Contract to be awarded to Chato’s Concrete, the lowest, responsive, responsible bidder in the amount of $216,312.69.  One Hundred (100%) Percent SBE participation.

· Request for Proposal 19DH023 RTD Boundary Mapping was issued on Thursday, September 17, 2009.  Five (5) Proposals were received by the Contracts Division on Tuesday, October 20, 2009 as follows:  R&R Engineers-Surveyors, Inc., Ansrware, Ulteig, Farnsworth Group, and Flatirons, Inc. and are being evaluated.
· Invitation for Bid 29DM006 Electrical Maintenance Services was issued on Friday, September 25, 2009.  A Pre-bid conference was held at the Regional Transportation District on Tuesday, October 6, 2009.  Five (5) Sealed Bids were received by the Contracts Division at RTD on Thursday, October 22, 2009 as follows:  HMS $90,963.37; Allstar Electrical $132,532.00; Heritage Electrical $112,039.00; St. Andrews $169,252.00; Blackfeet Lighting $434,044.00.  Award is being made to HMS, the low, responsive, responsible bidder in the amount of $90,963.37.

· Invitation for Bid 39FR005 Central Corridor E-Clip Replacement Project,*ARRA Funded Project* was issued on Thursday, October 8, 2009.  RTD has specified a DBE goal of Seventeen percent (17%) for the work to be performed.  A Pre-bid conference was held at the Regional Transportation District on Tuesday, October 20, 2009.  Five (5) Sealed Bids were received by the Contracts Division at RTD on Thursday, November 5, 2009 as follows:  Structures Inc. $872,690.00; Manion Construction $1,007,136.90; Railroad Specialties $468,750.00; United Rail Road Services $1,298,000.00; H & H Engineering $626,680.00 and are being evaluated.

Solicitations Currently Out For Bid/Proposal/Quote:
· Request for Proposal 19DJ008 GIS Developer was issued on Tuesday, October 13, 2009.  Proposals will be received by the Contracts Division at RTD, 1600 Blake Street, Denver, CO until 2:00 p.m. on Tuesday, November 10, 2009.
· Request for Proposal 19FO001 Title Insurance Services was issued on Monday, October 19, 2009.  Proposals will be received by the Contracts Division at RTD, 1600 Blake Street, Denver, CO until 2:00 p.m. on Monday, November 16, 2009.
· Request for Proposal 19DX001 Federal Lobbying Services was issued on Tuesday, October 20, 2009.  Proposals will be received by the Contracts Division at RTD, 1600 Blake Street, Denver, CO until 2:00 p.m. on Tuesday, November 24, 2009.
· Request for Quotation 09JB002 New Mobile Column Electro-Hydraulic Lifts was issued on Thursday, October 29, 2009.  Quotations will be received by the Purchasing Department at RTD, 1900 31st, Denver, CO 80216 until 3:00 p.m. on Thursday, November 19, 2009.
· Invitation for Bid 29DM007 Plumbing Maintenance Services was issued on Friday, October 30, 2009.  A Pre-bid conference will be held at the Regional Transportation District, 1600 Blake Street, Denver, CO at 10:00 a.m. on Friday, November 6, 2009.  Sealed Bids will be received by the Contracts Division at RTD, 1600 Blake Street, Denver, CO 80202 until 2:00 p.m. on Friday, November 20, 2009 at which time the sealed bids will be opened and announced.

Upcoming Solicitations:
· Light Rail Traffic Safety Improvements at Colfax and Speer

· Computer-aided Dispatch/Automated Vehicle Location (CAD/AVL) and Data Radio Replacement System

· Mailing Equipment

· Programmable Information Display System – Phase II

· Boulder Mechanical Upgrades Project



















































































































































































































